
 
K. Chad Burgess 
Managing Counsel 
Dominion Energy Services, Inc. 
 
220 Operation Way, MC C222, Cayce, SC 29033 
DominionEnergy.com 

       
 
March 16, 2022 
 

 
 
VIA ELECTRONIC FILING 
 
The Honorable Jocelyn Boyd 
Chief Clerk/Executive Director 
Public Service Commission of South Carolina 
101 Executive Center Drive  
Columbia, South Carolina 29210 
 

RE: Application of Dominion Energy South Carolina, Inc. for Adjustment of 
Rates and Charges (See Commission Order No. 2020-313) 

 Docket No. 2020-125-E 
 
Dear Ms. Boyd: 
  
 By Order No. 2021-570, dated August 16, 2021, issued in the above-referenced 
docket, the Public Service Commission of South Carolina (“Commission”) approved a 
comprehensive Settlement Agreement among all the parties of record which requires, 
among other things, that Dominion Energy South Carolina, Inc. (“DESC” or 
“Company”) file public quarterly reports on the capital expenditures at the 
Company’s three coal plants, Wateree, Williams and Cope until the Commission-
ordered coal retirement studies are complete.1  In compliance with Order No. 2021-
570, please find enclosed the Company’s capital expenditure report for the quarter 
ended September 30, 2021.   
 

By copy of this letter, DESC is providing the other parties of record with a copy 
of its capital expenditure report.  
 

 
1 Unless instructed otherwise, the Company will continue to file future 

quarterly capital expenditure reports 75 days after the end of the quarter, which is 
consistent with the Commission’s quarterly financial reporting requirements for 
DESC’s retail electric and natural gas operations.  See Docket No. 2006-286-EG styled 
as “Dominion Energy South Carolina, Incorporated’s (f/k/a South Carolina Electric & 
Gas Company’s) Quarterly Financial Report.”  Accordingly, DESC will file its next 
capital expenditure report on or before June 14, 2022, which will include information 
for the quarter ended March 31, 2022.   
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If you have any questions or need additional information, please do not hesitate 
to contact us. 

 
      Very truly yours,      

   

       
       
      K. Chad Burgess 
 

KCB/tmh 
 
cc: All Parties of Record 

(all via electronic mail only) 

ELEC
TR

O
N
IC
ALLY

FILED
-2022

M
arch

16
12:31

PM
-SC

PSC
-D

ocket#
2020-125-E

-Page
2
of5



2021 - 2022 
Budget ($1000s)

Cumulative 
Projected 
Spending 
($1000s)

Cumulative 
Actual Spending 

($1000s)

Cumulative 
Variance to Date 

($1000s) 
Under/(Over) Plant Project Description

Capital 
Expenditure-
Total to Date 

($1000s)
Status (as of 

Q4 2021)
Cope Cope REHEATER REPLACEMENT 9,214$            Complete

Q3 2021 383.1$                   383.1$                   912.0$                   (528.9)$                 Cope FSSS MIGRATION TO OVATION 364$                Open
Q4 2021 84.6$                     467.7$                   2,002.5$               (1,534.8)$              Williams FIRE PROTECTION SYSTEM 6,794$            Open
Q1 2022 1,203.0$               1,670.7$               Williams AUX BOILER 12,105$          In Service
Q2 2022 4,917.0$               6,587.7$               Williams STACKER 2,440$            Open
Q3 2022 1,767.0$               8,354.7$               Williams ESSENTIAL BUSS 480V SWITCHGEAR 1,181$            In Service
Q4 2022 1,858.0$               10,212.7$             Williams 4160 BREAKERS 12,876$          Open

Williams Williams SCR CATALYST 1,098$            In Service
Q3 2021 3,777.9$               3,777.9$               8,814.5$               (5,036.7)$              Williams FGD POND STABILIZATION 5,390$            In Service
Q4 2021 9,759.3$               13,537.2$             14,815.4$             (1,278.2)$              Williams HWY 52 LANDFILL WSTWTR TIE-IN 2,121$            In Service
Q1 2022 5,299.3$               18,836.5$             Williams EFFLUENT LIMIT SYSTEM 1,035$            Open
Q2 2022 13,900.7$             32,737.2$             Wateree #2 ASBESTOS 2021 2,267$            Open
Q3 2022 2,322.8$               35,060.0$             Wateree COAL HANDLING PHASE 3A MECHANICAL 3,137$            In Service
Q4 2022 5,293.0$               40,353.0$             Wateree COAL HANDLING PDC 10,467$          Open

Wateree Wateree #1 RADIANT SUPERHEATER REPLACEMENT 2,799$            Open
Q3 2021 4,480.2$               4,480.2$               7,044.2$               (2,564.0)$              Wateree SUPERHEAT SPRAY REPLACEMENT 1,149$            Open
Q4 2021 6,379.9$               10,860.1$             15,875.0$             (5,014.9)$              Wateree #2 BOILER FEED PUMP TURBINE ROTORS 4,734$            Suspended
Q1 2022 16,463.4$             27,323.5$             Wateree #2 EHC SKID UPGRADE 1,247$            Open
Q2 2022 9,275.0$               36,598.5$             Wateree #2 GENERATOR STATOR REPLACEMENT 11,019$          Open
Q3 2022 1,736.6$               38,335.1$             Wateree #2 480V MCC 5,193$            Open
Q4 2022 1,515.0$               39,850.1$             Wateree #1 BAGHOUSE BAGS 2021 518$                Open

Wateree #2 BAGHOUSE BAGS FALL 2020 683$                Open
Wateree WFGD ABSORBER SPRAY PIPING 3,472$            Suspended
Wateree WFGD PURGE HYDROCLONE SYSTEM 1,980$            Open
Wateree FGD POND FORE-BAY 2,109$            Open

*In Service - means the capital asset is in use; however, minor work and charges
may be incurred as a result of this status.

*Open - means the project is ongoing.
*Complete - means all work and billing is completed.
*Suspended - means that the project is on hold until a later date.

Capital Expenditure Report - Coal Sites
Q4 2021

Active Projects over 1M

Capital expenditures for Wateree total $5,014.9K over budget for the 3rd and 4th quarter of 
2021. The overall variance can primarily be attributed to an upgrade to the Coal Handling 
Power Distribution Center as well as capital repairs that were required on the FGD Pond 
Forebay Liner.

Capital expenditures for Cope total $1,534.8K over budget for the 3rd and 4th quarter of 
2021.  The overall variance can be attributed to rescheduling outage work from the spring 
to the fall.  

Capital expenditures for Williams total $1,278.2K over budget for the 3rd and 4th quarter of 
2021.   The overall variance can be attributed primarily to payment schedule changes and 
increased material cost for the 4160V Power Distribution System project.  Some overages 
have been offset by projects budgeted in the 4th quarter that have been delayed, 
postponed, canceled.
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Balance Balance Balance Balance
As of As of As of As of

March 31 June 30 Sept 30 Dec 31
2021 2021 2021 2021

($ 1000s) ($ 1000s) ($ 1000s) ($ 1000s)
Gross Plant in Service

Wateree 1 480,906$               481,343$        481,519$        482,466$        
Wateree 2 485,506$               480,564$        478,623$        480,566$        

Williams 751,020$               751,364$        752,803$        763,609$        
Cope 629,937$               628,381$        624,761$        617,751$        
Total 2,347,370$            2,341,653$     2,337,706$     2,344,391$     

Accumulated Depreciation
Wateree 1 226,761$               228,282$        231,195$        214,748$        
Wateree 2 228,931$               227,294$        229,355$        213,529$        

Williams 284,355$               288,305$        293,118$        297,392$        
Cope 310,668$               312,546$        311,603$        305,327$        
Total 1,050,715$            1,056,427$     1,065,271$     1,030,995$     

Net Plant in Service
Wateree 1 254,145$               253,061$        250,324$        267,718$        
Wateree 2 256,575$               253,270$        249,268$        267,038$        

Williams 466,666$               463,059$        459,685$        466,217$        
Cope 319,269$               315,835$        313,158$        312,424$        
Total 1,296,655$            1,285,226$     1,272,435$     1,313,396$     

Note: Excludes Asset Retirement Obligation Plant Balance
Note: The Q3 report inadvertantly included asset retirement obligation plant costs.  This error has been corrected, such that all the balances stated above exclude these costs.

Dominion Energy South Carolina
Plant-in-Service Balances
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Wateree Unit 1 Wateree Unit 2 Williams Cope*

Net Gneration 
(MWh)

Net Gneration 
(MWh)

Net 
Gneration 

(MWh)

Net 
Gneration 

(MWh)
Q3 2021 541,815               -                       588,186        345,336        

Q4 2021 382,787               -                       415,229        639,124        

Q1 2022

Q2 2022

Q3 2022

Q4 2022

* Includes generation from Coal and Gas.
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